

ID	Name	Date												Status	Priority	Assignee	Category	Created	Updated	Due	Completed	Progress	Comments
		1	2	3	4	5	6	7	8	9	10	11	12										
1	Task 1														Open	High	John Doe	Development	2023-01-01	2023-01-05	2023-01-10	50%	Initial development phase.
2	Task 2														Open	Medium	Jane Smith	Testing	2023-01-02	2023-01-08	2023-01-15	30%	Unit testing completed.
3	Task 3														Open	Low	Mike Johnson	Deployment	2023-01-03	2023-01-10	2023-01-20	10%	Deployment planning.
4	Task 4														Open	High	Alice Brown	Design	2023-01-04	2023-01-12	2023-01-25	20%	UI/UX design in progress.
5	Task 5														Open	Medium	Bob White	Documentation	2023-01-05	2023-01-15	2023-02-01	15%	Writing technical docs.
6	Task 6														Open	Low	Charlie Green	Support	2023-01-06	2023-01-18	2023-02-10	5%	Setting up support channels.
7	Task 7														Open	High	Diana Prince	Integration	2023-01-07	2023-01-20	2023-02-20	10%	API integration work.
8	Task 8														Open	Medium	Eve Black	Performance	2023-01-08	2023-01-25	2023-03-01	5%	Performance optimization.
9	Task 9														Open	Low	Frank Blue	Security	2023-01-09	2023-01-30	2023-03-15	0%	Security audit initiated.
10	Task 10														Open	High	Grace Yellow	Accessibility	2023-01-10	2023-02-05	2023-03-30	10%	Improving accessibility.
11	Task 11														Open	Medium	Henry Purple	Localization	2023-01-11	2023-02-10	2023-04-01	5%	Localization for new markets.
12	Task 12														Open	Low	Ivy Grey	Reporting	2023-01-12	2023-02-20	2023-04-15	0%	Developing reporting tools.
13	Task 13														Open	High	Jack Silver	Compliance	2023-01-13	2023-02-25	2023-04-30	10%	Ensuring regulatory compliance.
14	Task 14														Open	Medium	Karen Gold	Analytics	2023-01-14	2023-03-05	2023-05-01	5%	Implementing analytics.
15	Task 15														Open	Low	Liam Bronze	Partnerships	2023-01-15	2023-03-15	2023-05-15	0%	Identifying potential partners.
16	Task 16														Open	High	Mia Copper	Marketing	2023-01-16	2023-03-20	2023-05-30	10%	Developing marketing strategy.
17	Task 17														Open	Medium	Noah Iron	Legal	2023-01-17	2023-04-05	2023-06-01	5%	Reviewing legal contracts.
18	Task 18														Open	Low	Olivia Steel	HR	2023-01-18	2023-04-15	2023-06-15	0%	Recruiting new team members.
19	Task 19														Open	High	Peter Tin	Infrastructure	2023-01-19	2023-04-25	2023-06-30	10%	Cloud migration progress.
20	Task 20														Open	Medium	Quinn Lead	Partnerships	2023-01-20	2023-05-05	2023-07-01	5%	Finalizing partnership deals.
21	Task 21														Open	Low	Rachel Zinc	Partnerships	2023-01-21	2023-05-15	2023-07-15	0%	Researching new partners.
22	Task 22														Open	High	Sam Cadmium	Partnerships	2023-01-22	2023-05-25	2023-07-30	10%	Onboarding new partners.
23	Task 23														Open	Medium	Tina Platinum	Partnerships	2023-01-23	2023-06-05	2023-08-01	5%	Managing partner relationships.
24	Task 24														Open	Low	Uma Silver	Partnerships	2023-01-24	2023-06-15	2023-08-15	0%	Identifying partnership opportunities.
25	Task 25														Open	High	Victor Gold	Partnerships	2023-01-25	2023-06-25	2023-08-30	10%	Developing partnership proposals.
26	Task 26														Open	Medium	Wendy Bronze	Partnerships	2023-01-26	2023-07-05	2023-09-01	5%	Conducting due diligence.
27	Task 27														Open	Low	Xavier Iron	Partnerships	2023-01-27	2023-07-15	2023-09-15	0%	Establishing partnership terms.
28	Task 28														Open	High	Yara Steel	Partnerships	2023-01-28	2023-07-25	2023-09-30	10%	Finalizing partnership agreements.
29	Task 29														Open	Medium	Zoe Tin	Partnerships	2023-01-29	2023-08-05	2023-10-01	5%	Monitoring partnership performance.
30	Task 30														Open	Low	Adam Lead	Partnerships	2023-01-30	2023-08-15	2023-10-15	0%	Reviewing partnership impact.